MINUTES

Los Angeles Harbor College Oversight Committee

March 6, 2003

Present:  Jeff Callender, Olivia Cueva-Fernandez, Florence McTaggart, Bruce Sperka, Linda Spink, Yadhira Talavera, JoeannValle

Absent:  Tom Boles, Arthur Guzman, Margaret Hernandez, Fred Kennedy, Susan Prichard

Guest:  Ken Pruett

The meeting was called to order at 4:37 p.m.

Draft EIR

The Draft EIR will be out next Wednesday.  The Notice of Availability will be going out indicating that the report is available in the Library.  There are some findings that cannot be mitigated.  The report is mandatory to show the community what is planned.  We are looking at over 100 million dollars in projects, which has a potential impact on the environment.

Mr. Pruett showed a map of the campus, as it is today and then how it would look in 2007.  There would be a new Classroom and Liberal Arts Building, a new Tech Building in the middle of the campus, and a new P.E. Building.  Prop A will only cover approximately one-third.  If another bond measure were to pass, the remainder would be built and in the current Master Plan the P.E. Building will be torn down.  There will be a loop road to drive around the back of the campus.  This is planned for the summer of 2004.

The two L.A. buildings and Tech. buildings have been determined to have potential for historical significance because they are over 50 years old.  The P.E. Building has been determined not to have historical value.  The Steinberg Group has costed out alternatives to demolishing both Tech. buildings and the L.A. building.  The LAO did not support the Tech. Building project for State construction dollars.  The college will lobby against their recommendation.  The college will be meeting with the historical societies on Monday, March 24th, at 4 p.m. to discuss their thoughts on the Tech. Buildings and the L.A. building.

We need easements from DWP and Parks & Recreation.  Both have indicated willingness to negotiate.

Based on the draft EIR we will need to have an ornithologist on campus during the building process to determine the potential impact on the wildlife on campus.  As this is also a Native American area, we will need to have a paleontologist and archeologist available for consultation.

Joeann Valle asked Dr. Spink to do a presentation at the community expo on March 19 and sometime in April.

The air quality during construction cannot be mediated, but the noise can.  In the Traffic Study the DOT indicated that we have to signalize the off-ramp at Anaheim and synchronize the signals at Five Points.  The cost will be ¾ of a million dollars.

The first public hearing for the DEIR will be held on Thursday, March 27th, in LRC 125, and the next hearing will be April 15th.  Both meetings are 6-8 p.m.

Budget Report Prop A

The financial report shows how much is budgeted and the last column shows amounts expended.  The new construction expenses of $834,000+ is primarily the new telephone system.  The Steinberg Group is doing the programming for the entire campus.  Administration will be moving into the new building.  There was a question about the 4/10/01 electrician costs.

Ken Pruett used storyboards to show the sequencing of construction over the next 5 years by quarter.  The Police will move to the P.E. Building, the second floor of the LRC will be modernized, and the TV Studio is now expanding.  This will occur in 2003.  We will be modernizing the Fine Arts, Nursing, Theater, Music and Nursing Buildings as the first significant project on campus.

Minutes from Last Two Meetings

The minutes from the last two meetings were reviewed and approved (M/S/P Sperka/Cueva-Fernandez).

Prop AA

The Board has decided to bring forward another bond measure on the April ballot.  This will be on the ballot, along with the runoff elections.  That decision was made before the State fiscal crisis.  The bond measure is about one billion dollars.

The meeting adjourned at 5:43 p.m.

